COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2019

ESTI MATE SUMVARY 14: 38: 30
CONTI D: C21978 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIVE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  29.03 ORI G TI ME ALLON 155 WORK DAYS
PRQJIECT NO. SHER200- 243
R2 WRONG WAY PREVENTI ON
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANl MAS HUERFANO
CONTRACTOR:
WORKZONE TRAFFI C CONTROL, | NC PAY PER OD ENDI NG 03/ 25/ 2019 DATE TIME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296-0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,133, 385.51 PARTI Cl PATI NG $ 179, 585. 54 $ 107, 051. 43
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 8. 42% TOTAL EARNI NGS 179, 585. 54 107, 051. 43
FUNDS AVAI LABLE: $ 1,953,799.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 179, 585. 54 107, 051. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,384.55 -2,208.53
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 175, 200. 99 104, 842. 90
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 175, 200. 99 104, 842. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 104,842.90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
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PREV QTY/
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 04/ 01/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0003 14: 38: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 844. 000 1, 293. 860
SF 1, 233.490 23,744.68
19. 25000 2,527. 350 48, 651. 49
0065 614-00013 Sign Panel (Class IIl) 2,394. 000 0. 000
SF 28. 000 700. 00
25. 00000 28. 000 700. 00
0070 614-00615 Steel Sign Post (W 6x15) 206. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 2.000
EACH 3. 000 555. 00
185. 00000 5. 000 925. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 913. 000 58. 000
Sl i pbase)
EACH 78. 000 23,790. 00
305. 00000 136. 000 41, 480. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 277.000 20. 000
Sli pbase)
EACH 26. 000 10, 270. 00
395. 00000 46. 000 18, 170. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0100 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 33,433.75
133, 735. 00000 0. 250 33,433.75
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 300
LS 0. 150 720. 00
4, 800. 00000 0. 450 2,160.00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0. 000 0. 00

510. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 04/ 01/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0003 14: 38: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 0. 000 0. 00
14. 27000 0. 000 0. 00
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 0. 000 0. 00
15. 19000 0. 000 0. 00
0125 627-30405  *Preformed Thernopl astic Pavement MarKking 8, 867. 000 0. 000
(Wr d- Synbol )
SF 0. 000 0. 00
12. 88000 0. 000 0. 00
0130 627-30407  *Prefornmed Thernopl astic Pavement MarKking 2, 784.000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 0. 000 0. 00
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 11, 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0145 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 630-00012 Traffic Control Managenent 150. 000 19. 000
DAY 11. 000 3, 300. 00
300. 00000 30. 000 9, 000. 00
0155 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 3. 500 87.50
25. 00000 3.500 87.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 10. 500
EACH 0. 000 0. 00
25. 00000 10. 500 262.50
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 04/ 01/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0003 14: 38: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 400. 000 20. 000
EACH 0. 000 0.00
5. 00000 20. 000 100. 00
0185 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 20. 000 0. 500
DAY 0. 000 0. 00
100. 00000 0. 500 50. 00
0190 630-85041 Mobi | e Attenuator 75. 000 6. 000
DAY 4.000 1, 120. 00
280. 00000 10. 000 2,800. 00
0195 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011  F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,133,385.51% 107,051.43$% 179, 585.54

PROJECT TOTAL CURRENT AMI $ 2,133,385.51% 107,051.43$% 179, 585.54



